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1 1 MAPS Inner Barrel 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $4,895,314.00 $0.00 $2,321,204.00 $0.00

2 1.1 MAPS Inner Barrel Starts 0 days Sat 10/1/16 Sat 10/1/16 $0.00 $0.00 $0.00 $0.00 $0.00

3 1.2 MAPS Inner Barrel Ends 0 days Tue 6/1/21 Tue 6/1/21 $0.00 $0.00 $0.00 $0.00 $0.00

4 1.3 Milestones & Key Tasks 0 days Mon 10/3/16 Mon 10/3/16 $0.00 $0.00 $0.00 $0.00 $0.00

5 1.3.1 ALICE ITS Key Tasks 0 days Mon 1/2/17 Mon 1/2/17 $0.00 $0.00 $0.00 $0.00 $0.00

6 1.3.1.1 ALICE MAPS Production (7/17) 240 days? Mon 8/1/16 Fri 6/30/17 $0.00 $0.00 $0.00 $0.00 $0.00

7 1.3.1.2 ALICE ITS IB FPC Production (9/17) 90 days Mon 5/1/17 Fri 9/1/17 $0.00 $0.00 $0.00 $0.00 $0.00

8 1.3.1.3 ALICE ITS IB Stave Production (1/18) 1 day? Tue 1/2/18 Tue 1/2/18 $0.00 $0.00 $0.00 $0.00 $0.00

9 1.3.1.4 ALICE ITS IB Stave Assembly (3/18) 262 days Mon 1/2/17 Tue 1/2/18 $0.00 $0.00 ITS construction$0.00 $0.00 $0.00

10 1.3.1.5 ALICE ITS Electronics Pre-Production (7/17) 100 days Wed 2/22/17 Tue 7/11/17 $0.00 $0.00 ITS Electronics Pre-Production$0.00 $0.00 $0.00

11 1.3.1.6 ALICE ITS Electronics Production (6/18) 240 days Thu 7/13/17 Wed 6/13/18 $0.00 $0.00 ITS Electronics Production$0.00 $0.00 $0.00

12 1.3.2 sPHENIX Milestones 1195 days Tue 11/1/16 Tue 6/1/21 $0.00 $0.00 $0.00 $0.00 $0.00

13 1.3.2.1 sPHENIX Technical Design CD-0 0 days Tue 11/1/16 Tue 11/1/16 $0.00 $0.00 CD-0 (11/2016)$0.00 $0.00 $0.00

14 1.3.2.2 sPHENIX Technical Design (CD-1/CD-3a) 0 days Wed 11/1/17 Wed 11/1/17 $0.00 $0.00 CD-1 (11/2017)$0.00 $0.00 $0.00

15 1.3.2.3 sPHENIX Technical Dewsgin (CD-2) 0 days Mon 7/2/18 Mon 7/2/18 $0.00 $0.00 CD-2 (7/2018)$0.00 $0.00 $0.00

16 1.3.2.4 sPHENIX Start Construction (CD-3b) 0 days Wed 8/1/18 Wed 8/1/18 $0.00 $0.00 CD-3b (8/2018)$0.00 $0.00 $0.00

17 1.3.2.5 sPHENIX Installed and Ready for Beam 0 days Tue 6/1/21 Tue 6/1/21 $0.00 $0.00 ready for beam (6/2021)$0.00 $0.00 $0.00

18 1.3.3 LDRD Milestones & Critical Tasks 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $0.00 $0.00 $0.00 $0.00

19 1.3.3.1 LDRD Start and End 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $0.00 $0.00 $0.00 $0.00

20 1.3.3.8 Complete MoU LANL-ALICE 0 days Fri 12/9/16 Fri 12/9/16 $0.00 $0.00 $0.00 $0.00 $0.00

21 1.3.3.3 Setup ALICE Readout Test Stands 0 days Fri 2/17/17 Fri 2/17/17 $0.00 $0.00 $0.00 $0.00 $0.00

22 1.3.3.4 Complete final sPHENIX Readout Design 
Review

0 days Wed 7/26/17 Wed 7/26/17 $0.00 $0.00 $0.00 $0.00 $0.00

23 1.3.3.5 Complete Final MAPS Detector Design (CD-1) 0 days Thu 11/16/17 Thu 11/16/17 $0.00 $0.00 $0.00 $0.00 $0.00

24 1.3.3.6 sPHENIX Test Beam 21 days Fri 2/1/19 Fri 3/1/19 LDRD $0.00 $0.00 $0.00 $0.00 $0.00

25 1.3.3.7 MAPS Final Design (CD-2/CD-3)? 0 days Mon 10/3/16 Mon 10/3/16 $0.00 $0.00 $0.00 $0.00 $0.00

26 1.4 LANL LDRD 781 days Mon 10/3/16 Mon 9/30/19 LDRD $0.00 $1,601,852.00 LANL R&D $0.00 $1,325,452.00 $0.00

27 1.4.1 MOU btw LANL and ALICE for R&D 50 days Mon 10/3/16 Fri 12/9/16 LDRD $0.00 $18,400.00 $0.00 $18,400.00 $57,960.00

28 1.4.2 Obtain Designs from ALICE 1 day Mon 10/3/16 Mon 10/3/16 $0.00 $2,760.00 $0.00 $2,760.00 $0.00

29 1.4.2.1 Obtain Test Stand Design from CERN 1 day Mon 10/3/16 Mon 10/3/16 LDRD $0.00 $920.00 $0.00 $920.00 $2,898.00

30 1.4.2.2 Obtain ALICE Readout Unit Design 1 day Mon 10/3/16 Mon 10/3/16 LDRD $0.00 $920.00 $0.00 $920.00 $2,898.00

31 1.4.2.3 obtain ALICE CAD model 1 day Mon 10/3/16 Mon 10/3/16 LDRD $0.00 $920.00 ALICE CAD model$0.00 $920.00 $2,898.00

32 1.4.3 Setup Alice Readout Test Stand 100 days Mon 10/3/16 Fri 2/17/17 LDRD $0.00 $52,856.00 $0.00 $17,856.00 $0.00

33 1.4.3.1 Procure 2 Test Stands 90 days Mon 10/3/16 Fri 2/3/17 LDRD $30,000.00 $34,656.00 $15,000.00 $4,656.00 $67,166.40

34 1.4.3.2 Setup Test Stands 10 days Mon 2/6/17 Fri 2/17/17 LDRD $5,000.00 $18,200.00 $0.00 $13,200.00 $50,330.00

35 1.4.4 Procure R&D ALICE Staves 180 days Mon 12/12/16 Fri 8/18/17 LDRD $0.00 $205,360.00 $0.00 $123,360.00 $0.00

36 1.4.4.1 Procure and Produce 4 Staves 60 days Mon 12/12/16 Fri 3/3/17 LDRD $55,000.00 $170,200.00 $13,750.00 $115,200.00 $459,130.00

37 1.4.4.2 Test Staves 5 days Mon 2/27/17 Fri 3/3/17 LDRD $0.00 $8,160.00 $0.00 $8,160.00 $25,704.00

38 1.4.4.3 Travel and Per Diem Support 180 days Mon 12/12/16 Fri 8/18/17 LDRD $27,000.00 $27,000.00 $0.00 $0.00 $47,250.00

39 1.4.5 Procure ALICE Electronics & Cabels 116 days Mon 10/3/16 Mon 3/13/17 LDRD $0.00 $85,248.00 $0.00 $30,848.00 $0.00

40 1.4.5.1 ALICE Readout Electronics Boards 65 days Tue 12/13/16 Mon 3/13/17 $0.00 $34,520.00 $0.00 $19,520.00 $0.00

41 1.4.5.1.1 Readout Units (RDOs) 65 days Tue 12/13/16 Mon 3/13/17 $0.00 $17,640.00 $0.00 $12,640.00 $0.00

42 1.4.5.1.1.1 Procure 4 RDOs 60 days Tue 12/13/16 Mon 3/6/17 LDRD $5,000.00 $8,600.00 $1,250.00 $3,600.00 $20,090.00

43 1.4.5.1.1.2 Test RDOs 10 days Tue 2/28/17 Mon 3/13/17 LDRD $0.00 $9,040.00 $0.00 $9,040.00 $28,476.00

44 1.4.5.1.2 Common Readout Units (CRUs) 65 days Tue 12/13/16 Mon 3/13/17 $0.00 $16,880.00 $0.00 $6,880.00 $0.00

45 1.4.5.1.2.1 Procure 2 CRUs 60 days Tue 12/13/16 Mon 3/6/17 LDRD $10,000.00 $11,440.00 $5,000.00 $1,440.00 $22,036.00

46 1.4.5.1.2.2 Test CRUs 5 days Tue 3/7/17 Mon 3/13/17 LDRD $0.00 $5,440.00 $0.00 $5,440.00 $17,136.00

47 1.4.5.2 SamTec Cables 11 days Mon 10/3/16 Mon 10/17/16 $0.00 $3,200.00 $0.00 $1,200.00 $0.00

48 1.4.5.2.1 Procure 7 SamTec Cables 10 days Mon 10/3/16 Fri 10/14/16 LDRD $2,000.00 $2,600.00 $285.00 $600.00 $5,390.00

49 1.4.5.2.2 Test Cables 1 day Mon 10/17/16 Mon 10/17/16 LDRD $0.00 $600.00 $0.00 $600.00 $1,890.00

50 1.4.5.3 Optical Cables 11 days Tue 10/4/16 Tue 10/18/16 $0.00 $1,000.00 $0.00 $600.00 $0.00

51 1.4.5.3.1 Procure 4 Optical Cables 10 days Tue 10/4/16 Mon 10/17/16 LDRD $400.00 $640.00 $100.00 $240.00 $1,456.00

52 1.4.5.3.2 Test Optical Cables 1 day Tue 10/18/16 Tue 10/18/16 LDRD $0.00 $360.00 $0.00 $360.00 $1,134.00

53 1.4.5.4 Procure Ancillaries 64 days Tue 10/4/16 Fri 12/30/16 LDRD $0.00 $46,528.00 $0.00 $9,528.00 $0.00
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54 1.4.5.4.1 Procure LV,HV,etc 60 days Tue 10/4/16 Mon 12/26/16 LDRD $25,000.00 $28,600.00 $0.00 $3,600.00 $55,090.00

55 1.4.5.4.2 Procure Racks 60 days Thu 10/6/16 Wed 12/28/16 LDRD $5,000.00 $8,600.00 $0.00 $3,600.00 $20,090.00

56 1.4.5.4.3 Procure Chiller 60 days Mon 10/10/16 Fri 12/30/16 LDRD $7,000.00 $9,328.00 $0.00 $2,328.00 $19,583.20

57 1.4.6 sPHENIX Readout Electronics Integration 270 days Tue 10/4/16 Mon 10/16/17 $0.00 $203,400.00 $0.00 $173,400.00 $0.00

58 1.4.6.1 Initial sPHENIX Readout Design (sCRU, 
modified from ALICE)

40 days Tue 10/4/16 Mon 11/28/16 LDRD $0.00 $44,160.00 $0.00 $44,160.00 $139,104.00

59 1.4.6.2 Prototype sCRU 60 days Tue 11/29/16 Mon 2/20/17 LDRD $5,000.00 $45,320.00 $0.00 $40,320.00 $135,758.00

60 1.4.6.3 sCRU test-I 5 days Tue 2/21/17 Mon 2/27/17 LDRD $0.00 $8,720.00 $0.00 $8,720.00 $27,468.00

61 1.4.6.4 Revised sCRU Design 20 days Tue 2/28/17 Mon 3/27/17 LDRD $0.00 $22,080.00 $0.00 $22,080.00 $69,552.00

62 1.4.6.5 Prototype sCRU-II 60 days Tue 3/28/17 Mon 6/19/17 LDRD $5,000.00 $28,040.00 $0.00 $23,040.00 $81,326.00

63 1.4.6.6 sCRU test-II 5 days Tue 6/20/17 Mon 6/26/17 LDRD $0.00 $4,840.00 $0.00 $4,840.00 $15,246.00

64 1.4.6.7 Final sPHENIX Readout Design (CD-1) 10 days Mon 6/26/17 Mon 7/10/17 LDRD $0.00 $12,880.00 $0.00 $12,880.00 $40,572.00

65 1.4.6.8 Procure 4 sCRUs 60 days Tue 7/11/17 Mon 10/2/17 LDRD $20,000.00 $23,600.00 $5,000.00 $3,600.00 $46,340.00

66 1.4.6.9 Final sCRU Test 10 days Tue 10/3/17 Mon 10/16/17 LDRD $0.00 $13,760.00 $0.00 $13,760.00 $43,344.00

67 1.4.7 sPHENIX DAQ System Integration 70 days Tue 11/29/16 Mon 3/6/17 $0.00 $104,880.00 $0.00 $74,880.00 $0.00

68 1.4.7.1 Slow Control Design 60 days Tue 11/29/16 Mon 2/20/17 LDRD $10,000.00 $51,760.00 $0.00 $41,760.00 $149,044.00

69 1.4.7.2 Trigger Interface Design 60 days Tue 12/6/16 Mon 2/27/17 LDRD $10,000.00 $32,080.00 $0.00 $22,080.00 $87,052.00

70 1.4.7.3 DAQ Interface Design 60 days Tue 12/13/16 Mon 3/6/17 LDRD $10,000.00 $21,040.00 $0.00 $11,040.00 $52,276.00

71 1.4.8 Electronics Final Design Review 12 days Tue 7/11/17 Wed 7/26/17 $0.00 $15,088.00 $0.00 $15,088.00 $0.00

72 1.4.8.1 Electronics Design Review 1 day Tue 7/11/17 Tue 7/11/17 LDRD $0.00 $3,680.00 $0.00 $3,680.00 $11,592.00

73 1.4.8.2 Incorporate Review Comments 10 days Wed 7/12/17 Tue 7/25/17 LDRD $0.00 $9,200.00 $0.00 $9,200.00 $28,980.00

74 1.4.8.3 Complete Final Electronics Design 1 day Wed 7/26/17 Wed 7/26/17 LDRD $0.00 $2,208.00 $0.00 $2,208.00 $6,955.20

75 1.4.9 Mechanical Support and Cooling 160 days Tue 10/4/16 Mon 5/15/17 $0.00 $214,360.00 $0.00 $179,360.00 $0.00

76 1.4.9.1 Specifications 60 days Tue 10/4/16 Mon 12/26/16 $0.00 $65,120.00 $0.00 $65,120.00 $0.00

77 1.4.9.1.1 Review & Simulate Heat Load 40 days Tue 10/4/16 Mon 11/28/16 LDRD $0.00 $42,560.00 $0.00 $42,560.00 $134,064.00

78 1.4.9.1.2 review mechanical tolerances/distortions 10 days Tue 11/29/16 Mon 12/12/16 LDRD $0.00 $11,040.00 $0.00 $11,040.00 $34,776.00

79 1.4.9.1.3 review disassembly/repair options 10 days Tue 12/13/16 Mon 12/26/16 LDRD $0.00 $11,520.00 $0.00 $11,520.00 $36,288.00

80 1.4.9.2 Prototype Stave Frame Design 20 days Tue 12/27/16 Mon 1/23/17 LDRD $0.00 $32,960.00 $0.00 $32,960.00 $103,824.00

81 1.4.9.3 Safety Systems 60 days Tue 2/21/17 Mon 5/15/17 $0.00 $35,440.00 $0.00 $25,440.00 $0.00

82 1.4.9.3.1 review sensors & interlocks 20 days Tue 2/21/17 Mon 3/20/17 LDRD $0.00 $7,200.00 $0.00 $7,200.00 $22,680.00

83 1.4.9.3.2 electrical interlock design 20 days Tue 3/21/17 Mon 4/17/17 LDRD $5,000.00 $12,200.00 $0.00 $7,200.00 $31,430.00

84 1.4.9.3.3 cooling interlocks design 20 days Tue 4/18/17 Mon 5/15/17 LDRD $5,000.00 $16,040.00 $0.00 $11,040.00 $43,526.00

85 1.4.9.4 Cooling System 20 days Tue 1/24/17 Mon 2/20/17 $0.00 $32,480.00 $0.00 $22,480.00 $0.00

86 1.4.9.4.1 Prototype Design (modify ALICE) 10 days Tue 1/24/17 Mon 2/6/17 LDRD $0.00 $9,200.00 $0.00 $9,200.00 $28,980.00

87 1.4.9.4.2 Mock up Testing 10 days Tue 2/7/17 Mon 2/20/17 LDRD $10,000.00 $23,280.00 $0.00 $13,280.00 $59,332.00

88 1.4.9.5 Stave Assembly Tooling 60 days Tue 2/7/17 Mon 5/1/17 $0.00 $48,360.00 $0.00 $33,360.00 $0.00

89 1.4.9.5.1 Jig Design (modify ALICE) 10 days Tue 2/7/17 Mon 2/20/17 LDRD $0.00 $7,360.00 $0.00 $7,360.00 $23,184.00

90 1.4.9.5.2 Prototype Jigs 30 days Tue 2/21/17 Mon 4/3/17 LDRD $5,000.00 $20,120.00 $0.00 $15,120.00 $56,378.00

91 1.4.9.5.3 Final Jigs Design and Production 20 days Tue 4/4/17 Mon 5/1/17 LDRD $10,000.00 $20,880.00 $0.00 $10,880.00 $51,772.00

92 1.4.10 Mechanical Coneptual Design Review 12 days Tue 5/23/17 Wed 6/7/17 $0.00 $23,920.00 $0.00 $23,920.00 $0.00

93 1.4.10.1 Mechanics Design Review 1 day Tue 5/23/17 Tue 5/23/17 LDRD $0.00 $3,680.00 $0.00 $3,680.00 $11,592.00

94 1.4.10.2 Incorporate Review Comments 10 days Wed 5/24/17 Tue 6/6/17 LDRD $0.00 $18,400.00 $0.00 $18,400.00 $57,960.00

95 1.4.10.3 Complete Mechanical Conceptual Design (for 
CD-1)

1 day Wed 6/7/17 Wed 6/7/17 LDRD $0.00 $1,840.00 $0.00 $1,840.00 $5,796.00

96 1.4.11 MAPS Inner Barrel Review (CD-1) 12 days Wed 11/1/17 Thu 11/16/17 $0.00 $35,880.00 $0.00 $35,880.00 $0.00

97 1.4.11.1 Final Design Review 1 day Wed 11/1/17 Wed 11/1/17 LDRD $0.00 $5,520.00 $0.00 $5,520.00 $17,388.00

98 1.4.11.2 Incorporate Review Comments 10 days Thu 11/2/17 Wed 11/15/17 LDRD $0.00 $27,600.00 $0.00 $27,600.00 $86,940.00

99 1.4.11.3 Complete Final CD-1 MAPS Design 1 day Thu 11/16/17 Thu 11/16/17 LDRD $0.00 $2,760.00 $0.00 $2,760.00 $8,694.00

100 1.4.12 Prototype Assembly and Test 50 days Tue 3/14/17 Mon 5/22/17 LDRD $0.00 $43,280.00 $0.00 $43,280.00 $0.00

101 1.4.12.1 Assemble prototype 30 days Tue 3/14/17 Mon 4/24/17 LDRD $0.00 $24,240.00 $0.00 $24,240.00 $76,356.00

102 1.4.12.2 Prototype Full System Test 20 days Tue 4/25/17 Mon 5/22/17 LDRD $0.00 $19,040.00 $0.00 $19,040.00 $59,976.00

103 1.4.13 Softrware Development 300 days Tue 10/4/16 Mon 11/27/17 $0.00 $112,800.00 $0.00 $112,800.00 $0.00

104 1.4.13.1 Online Monitoring and Contorls 100 days Tue 10/4/16 Mon 2/20/17 $0.00 $32,800.00 $0.00 $32,800.00 $103,320.00

105 1.4.13.2 Offline Software and Analysis 200 days Tue 2/21/17 Mon 11/27/17 $0.00 $80,000.00 $0.00 $80,000.00 $252,000.00

106 1.4.14 Detector Optimizaation and Physics Simulations 
(CD-1)

300 days Mon 10/3/16 Fri 11/24/17 $0.00 $384,000.00 $0.00 $384,000.00 $1,209,600.00
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107 1.4.15 Test Beam Operation 187 days Fri 1/11/19 Mon 9/30/19 LDRD $0.00 $99,620.00 $0.00 $89,620.00 $0.00

108 1.4.15.1 Shipping/Transport 10 days Fri 1/11/19 Thu 1/24/19 LDRD $10,000.00 $12,400.00 $0.00 $2,400.00 $25,060.00

109 1.4.15.2 Setup 5 days Fri 1/25/19 Thu 1/31/19 LDRD $0.00 $8,720.00 $0.00 $8,720.00 $27,468.00

110 1.4.15.3 Operations 20 days Fri 2/1/19 Thu 2/28/19 LDRD $0.00 $12,800.00 $0.00 $12,800.00 $40,320.00

111 1.4.15.4 Test Beam Data Analysis & Publication 152 days Fri 3/1/19 Mon 9/30/19 $0.00 $65,700.00 $0.00 $65,700.00 $206,955.00

112 1.5 sPHENIX Project 1217 days? Mon 10/3/16 Tue 6/1/21 $0.00 $3,293,462.00 $0.00 $995,752.00 $0.00

113 1.5.1 sPHENIX Project Management 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $126,568.00 sPHENIX MAPS Project$0.00 $126,568.00 $0.00

114 1.5.1.1 Level 3 Project Manager 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $0.00 $0.00 $0.00 $0.00

115 1.5.1.2 Mechanical Liason Engineer 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $63,284.00 $0.00 $63,284.00 $199,344.60

116 1.5.1.3 Electronics Liason Engineer 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $63,284.00 $0.00 $63,284.00 $199,344.60

117 1.5.2 sPHENIX Mechanics Integration 289 days Thu 11/2/17 Tue 12/11/18 $0.00 $272,936.00 $0.00 $162,936.00 $0.00

118 1.5.2.1 Stave Support Frame & Global Interface to 
sPHENIX

115 days Thu 11/2/17 Wed 4/11/18 $0.00 $128,536.00 $0.00 $78,536.00 $0.00

119 1.5.2.1.1 Mechnical and Heat Analysis and Initial 
Design (modify ALICE)

30 days Thu 11/2/17 Wed 12/13/17 $0.00 $27,240.00 $0.00 $27,240.00 $85,806.00

120 1.5.2.1.2 prototype 60 days Thu 12/14/17 Wed 3/7/18 $50,000.00 $77,936.00 $0.00 $27,936.00 $175,498.40

121 1.5.2.1.3 test 10 days Thu 3/8/18 Wed 3/21/18 $0.00 $7,760.00 $0.00 $7,760.00 $24,444.00

122 1.5.2.1.4 final design 15 days Thu 3/22/18 Wed 4/11/18 $0.00 $15,600.00 $0.00 $15,600.00 $49,140.00

123 1.5.2.2 Cooling System 25 days Wed 8/1/18 Tue 9/4/18 $0.00 $43,360.00 $0.00 $23,360.00 $0.00

124 1.5.2.2.1 Design (modify ALICE) 10 days Wed 8/1/18 Tue 8/14/18 $0.00 $10,400.00 $0.00 $10,400.00 $32,760.00

125 1.5.2.2.2 Mock up Testing 10 days Wed 8/15/18 Tue 8/28/18 $20,000.00 $27,760.00 $0.00 $7,760.00 $59,444.00

126 1.5.2.2.3 Final Desgin of Cooling System 5 days Wed 8/29/18 Tue 9/4/18 $0.00 $5,200.00 $0.00 $5,200.00 $16,380.00

127 1.5.2.3 Safety Systems 70 days Wed 9/5/18 Tue 12/11/18 $0.00 $56,400.00 $0.00 $36,400.00 $0.00

128 1.5.2.3.1 review sensors & interlocks 10 days Wed 9/5/18 Tue 9/18/18 $0.00 $5,200.00 $0.00 $5,200.00 $16,380.00

129 1.5.2.3.2 electrical interlock design 30 days Wed 9/19/18 Tue 10/30/18 $10,000.00 $25,600.00 $0.00 $15,600.00 $66,640.00

130 1.5.2.3.3 cooling interlocks design 30 days Wed 10/31/18 Tue 12/11/18 $10,000.00 $25,600.00 $0.00 $15,600.00 $66,640.00

131 1.5.2.4 Stave Assembly Tooling 45 days Thu 4/12/18 Wed 6/13/18 $0.00 $44,640.00 $0.00 $24,640.00 $0.00

132 1.5.2.4.1 design 10 days Thu 4/12/18 Wed 4/25/18 $0.00 $10,400.00 $0.00 $10,400.00 $32,760.00

133 1.5.2.4.2 prototype 30 days Thu 4/26/18 Wed 6/6/18 $20,000.00 $31,640.00 $0.00 $11,640.00 $71,666.00

134 1.5.2.4.3 final jig design 5 days Thu 6/7/18 Wed 6/13/18 $0.00 $2,600.00 $0.00 $2,600.00 $8,190.00

135 1.5.3 Mechanics Final Design Review 12 days Thu 6/14/18 Fri 6/29/18 $0.00 $7,280.00 $0.00 $7,280.00 $0.00

136 1.5.3.1 Mechanics Final Design Review 1 day Thu 6/14/18 Thu 6/14/18 $0.00 $1,040.00 $0.00 $1,040.00 $3,276.00

137 1.5.3.2 Incorporate Review Comments 10 days Fri 6/15/18 Thu 6/28/18 $0.00 $5,200.00 $0.00 $5,200.00 $16,380.00

138 1.5.3.3 Complete Final Mechanical Design 1 day Fri 6/29/18 Fri 6/29/18 $0.00 $1,040.00 $0.00 $1,040.00 $3,276.00

139 1.5.4 MAPS Inner Barrel Review (CD-2/3) 12 days Mon 7/2/18 Tue 7/17/18 $0.00 $14,560.00 $0.00 $14,560.00 $0.00

140 1.5.4.1 MAPS Final Design Review 1 day Mon 7/2/18 Mon 7/2/18 $0.00 $2,080.00 $0.00 $2,080.00 $6,552.00

141 1.5.4.2 Incorporate Review Comments 10 days Tue 7/3/18 Mon 7/16/18 $0.00 $10,400.00 $0.00 $10,400.00 $32,760.00

142 1.5.4.3 Complete Final Design (CD-2) 1 day Tue 7/17/18 Tue 7/17/18 $0.00 $2,080.00 $0.00 $2,080.00 $6,552.00

143 1.5.5 Productions 534 days? Thu 6/14/18 Tue 6/30/20 $0.00 $2,621,718.00 Production$0.00 $434,008.00 $0.00

144 1.5.5.1 Full Pre-Production-Mechnical System Mock 
Up Test

90 days Thu 6/14/18 Wed 10/17/18 $50,000.00 $103,640.00 $0.00 $53,640.00 $256,466.00

145 1.5.5.2 Procurements 180 days? Wed 8/1/18 Tue 4/9/19 $0.00 $2,311,534.00 $0.00 $173,824.00 $0.00

146 1.5.5.2.1 CERN Procurements 180 days? Wed 8/1/18 Tue 4/9/19 $0.00 $1,144,212.40 $0.00 $141,542.40 $0.00

147 1.5.5.2.1.1 Produce 68 Inner Staves 180 days Wed 8/1/18 Tue 4/9/19 $445,670.00 $585,350.00 $6,500.00 $139,680.00 $1,219,914.50

148 1.5.5.2.1.2 Stave Production Full Cost Recovery of 
CERN Manpower

180 days Wed 8/1/18 Tue 4/9/19 $500,000.00 $500,000.00 $7,353.00 $0.00 $875,000.00

149 1.5.5.2.1.3 Other ITS/CERN Test Equiptment Items 120 days Wed 8/1/18 Tue 1/15/19 $30,000.00 $31,862.40 $0.00 $1,862.40 $58,366.56

150 1.5.5.2.1.4 Travel and Per Diem at CERN 180 days? Wed 8/1/18 Tue 4/9/19 $27,000.00 $27,000.00 $0.00 $0.00 $47,250.00

151 1.5.5.2.2 Non-CERN Procurements 107 days Wed 8/1/18 Thu 12/27/18 $0.00 $1,167,321.60 $0.00 $32,281.60 $0.00

152 1.5.5.2.2.1 Procure 68 Readout /RDO Units 100 days Wed 8/1/18 Tue 12/18/18 $265,740.00 $281,260.00 $4,700.00 $15,520.00 $513,933.00

153 1.5.5.2.2.2 Procure Optical Links 68 60 days Thu 8/2/18 Wed 10/24/18 $81,600.00 $82,531.20 $620.00 $931.20 $145,733.28

154 1.5.5.2.2.3 Procure 34 Common Readout Units 100 days Fri 8/3/18 Thu 12/20/18 $181,700.00 $183,252.00 $5,300.00 $1,552.00 $322,863.80

155 1.5.5.2.2.4 sPHENIX CRU Production Contingency 100 days Fri 8/3/18 Thu 12/20/18 $90,000.00 $90,000.00 $0.00 $0.00 $157,500.00

156 1.5.5.2.2.5 Procure 100 SamTec Cables 60 days Mon 8/6/18 Fri 10/26/18 $27,000.00 $27,931.20 $270.00 $931.20 $50,183.28

157 1.5.5.2.2.6 Procure Ancillary Materials (LVPS and 
cables etc)

100 days Tue 8/7/18 Mon 12/24/18 $100,000.00 $101,552.00 $0.00 $1,552.00 $179,888.80

LDRD Mechnical Tech [20%]

Physicist[50%],LDRD Electronics Tech[50%],LDRD Mechnical Tech [50%],LDRD PostDoc[50%],LDRD Physicist[10%]
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LDRD Physicist[50%],LDRD PostDoc[50%],Physicist[50%]
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Mech Liason Eng[5%]

Elec Liason Eng[5%]

Mechanical Engineer,Physicist[10%],Mech Tech

Mech Tech,Physicist[20%]

Mech Tech,Physicist[20%]

Mechanical Engineer

Mechanical Engineer

Mech Tech

Mechanical Engineer

Electrical Engineer[50%]

Electrical Engineer[50%]

Mechanical Engineer[50%]

Mechanical Engineer
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ID WBS Task Name Duration Start Finish Cost 
Center

Fixed Cost Cost ActivityCost per 
Unit

Resource Cost Total Cost + 
Contingency

158 1.5.5.2.2.7 Procure Cooling Plant 100 days Wed 8/1/18 Tue 12/18/18 $40,000.00 $41,552.00 $0.00 $1,552.00 $74,888.80

159 1.5.5.2.2.8 Procure Assembly Fixtures & Jigs 60 days Thu 8/2/18 Wed 10/24/18 $100,000.00 $100,931.20 $0.00 $931.20 $177,933.28

160 1.5.5.2.2.9 Procure End Wheels 100 days Fri 8/3/18 Thu 12/20/18 $34,000.00 $35,552.00 $0.00 $1,552.00 $64,388.80

1611.5.5.2.2.10 Procure Cylindrical Structural Shells 100 days Mon 8/6/18 Fri 12/21/18 $11,000.00 $12,552.00 $0.00 $1,552.00 $24,138.80

1621.5.5.2.2.11 Procure Detector Half Barrels 100 days Tue 8/7/18 Mon 12/24/18 $13,000.00 $14,552.00 $0.00 $1,552.00 $27,638.80

1631.5.5.2.2.12 Procure Service Half Barrels 100 days Wed 8/8/18 Tue 12/25/18 $120,000.00 $121,552.00 $0.00 $1,552.00 $214,888.80

1641.5.5.2.2.13 Procure Detector and Service Half 
Barrels

100 days Thu 8/9/18 Wed 12/26/18 $21,000.00 $22,552.00 $0.00 $1,552.00 $41,638.80

1651.5.5.2.2.14 Procure Two Half Support Structures 100 days Fri 8/10/18 Thu 12/27/18 $50,000.00 $51,552.00 $0.00 $1,552.00 $92,388.80

166 1.5.5.3 Assembly and Testing at BNL 400 days Wed 12/19/18 Tue 6/30/20 $0.00 $206,544.00 $0.00 $206,544.00 $0.00

167 1.5.5.3.1 Test Production FEMS, e-Links, CRU, LV, 
optical links 

60 days Tue 12/25/18 Mon 3/18/19 $0.00 $13,968.00 $0.00 $13,968.00 $43,999.20

168 1.5.5.3.2 Assemble & Test Cooling System 20 days Wed 12/19/18 Tue 1/15/19 $0.00 $7,760.00 $0.00 $7,760.00 $24,444.00

169 1.5.5.3.3 Stave Reciept Inspection 10 days Wed 4/10/19 Tue 4/23/19 $0.00 $3,880.00 $0.00 $3,880.00 $12,222.00

170 1.5.5.3.4 Individual Stave Readout Test 70 days Wed 4/24/19 Tue 7/30/19 $0.00 $10,864.00 $0.00 $10,864.00 $34,221.60

171 1.5.5.3.5 Metrology on Stave Assemblies 70 days Wed 7/31/19 Tue 11/5/19 $0.00 $41,720.00 $0.00 $41,720.00 $131,418.00

172 1.5.5.3.6 Assemble full Ladders into Half support 100 days Wed 11/6/19 Tue 3/24/20 $0.00 $24,832.00 $0.00 $24,832.00 $78,220.80

173 1.5.5.3.7 Metrology on Final Assembly 10 days Wed 3/25/20 Tue 4/7/20 $0.00 $10,400.00 $0.00 $10,400.00 $32,760.00

174 1.5.5.3.8 Half detector Assembly Readout and 
Cooling Test

60 days Wed 4/8/20 Tue 6/30/20 $0.00 $93,120.00 $0.00 $93,120.00 $293,328.00

175 1.5.6 Installation 131 days Wed 7/1/20 Wed 12/30/20 $0.00 $250,400.00 $0.00 $250,400.00 $0.00

176 1.5.6.1 Installation Prep 10 days Wed 7/1/20 Tue 7/14/20 $0.00 $15,520.00 $0.00 $15,520.00 $48,888.00

177 1.5.6.2 Installation Review 1 day Wed 7/15/20 Wed 7/15/20 $0.00 $2,080.00 $0.00 $2,080.00 $6,552.00

178 1.5.6.3 Installation 60 days Thu 7/16/20 Wed 10/7/20 $0.00 $186,240.00 $0.00 $186,240.00 $586,656.00

179 1.5.6.4 Commissioning 60 days Thu 10/8/20 Wed 12/30/20 $0.00 $46,560.00 $0.00 $46,560.00 $146,664.00

180 1.5.7 Ready for beam 0 days Wed 12/30/20 Wed 12/30/20 $0.00 $0.00 $0.00 $0.00 $0.00
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Physicist[2%],Mech Tech[2%]
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ID WBS Task Name Duration Start Finish

1 1 MAPS Inner Barrel 1217 days Mon 10/3/16 Tue 6/1/21

2 1.1 MAPS Inner Barrel Starts 0 days Sat 10/1/16 Sat 10/1/16

3 1.2 MAPS Inner Barrel Ends 0 days Tue 6/1/21 Tue 6/1/21

4 1.3 Milestones & Key Tasks 0 days Mon 10/3/16 Mon 10/3/16

5 1.3.1 ALICE ITS Key Tasks 0 days Mon 1/2/17 Mon 1/2/17

6 1.3.1.1 ALICE MAPS Production (7/17) 240 days? Mon 8/1/16 Fri 6/30/17

7 1.3.1.2 ALICE ITS IB FPC Production (9/17) 90 days Mon 5/1/17 Fri 9/1/17

8 1.3.1.3 ALICE ITS IB Stave Production (1/18) 1 day? Tue 1/2/18 Tue 1/2/18

9 1.3.1.4 ALICE ITS IB Stave Assembly (3/18) 262 days Mon 1/2/17 Tue 1/2/18

10 1.3.1.5 ALICE ITS Electronics Pre-Production (7/17) 100 days Wed 2/22/17 Tue 7/11/17

11 1.3.1.6 ALICE ITS Electronics Production (6/18) 240 days Thu 7/13/17 Wed 6/13/18

12 1.3.2 sPHENIX Milestones 1195 days Tue 11/1/16 Tue 6/1/21

13 1.3.2.1 sPHENIX Technical Design CD-0 0 days Tue 11/1/16 Tue 11/1/16

14 1.3.2.2 sPHENIX Technical Design (CD-1/CD-3a) 0 days Wed 11/1/17 Wed 11/1/17

15 1.3.2.3 sPHENIX Technical Dewsgin (CD-2) 0 days Mon 7/2/18 Mon 7/2/18

16 1.3.2.4 sPHENIX Start Construction (CD-3b) 0 days Wed 8/1/18 Wed 8/1/18

17 1.3.2.5 sPHENIX Installed and Ready for Beam 0 days Tue 6/1/21 Tue 6/1/21

18 1.3.3 LDRD Milestones & Critical Tasks 781 days Mon 10/3/16 Mon 9/30/19

19 1.3.3.1 LDRD Start and End 781 days Mon 10/3/16 Mon 9/30/19

20 1.3.3.8 Complete MoU LANL-ALICE 0 days Fri 12/9/16 Fri 12/9/16

21 1.3.3.3 Setup ALICE Readout Test Stands 0 days Fri 2/17/17 Fri 2/17/17

22 1.3.3.4 Complete final sPHENIX Readout Design 
Review

0 days Wed 7/26/17 Wed 7/26/17

23 1.3.3.5 Complete Final MAPS Detector Design (CD-1) 0 days Thu 11/16/17 Thu 11/16/17

24 1.3.3.6 sPHENIX Test Beam 21 days Fri 2/1/19 Fri 3/1/19

25 1.3.3.7 MAPS Final Design (CD-2/CD-3)? 0 days Mon 10/3/16 Mon 10/3/16

26 1.4 LANL LDRD 781 days Mon 10/3/16 Mon 9/30/19

27 1.4.1 MOU btw LANL and ALICE for R&D 50 days Mon 10/3/16 Fri 12/9/16

28 1.4.2 Obtain Designs from ALICE 1 day Mon 10/3/16 Mon 10/3/16

29 1.4.2.1 Obtain Test Stand Design from CERN 1 day Mon 10/3/16 Mon 10/3/16

30 1.4.2.2 Obtain ALICE Readout Unit Design 1 day Mon 10/3/16 Mon 10/3/16

31 1.4.2.3 obtain ALICE CAD model 1 day Mon 10/3/16 Mon 10/3/16

32 1.4.3 Setup Alice Readout Test Stand 100 days Mon 10/3/16 Fri 2/17/17

33 1.4.3.1 Procure 2 Test Stands 90 days Mon 10/3/16 Fri 2/3/17

34 1.4.3.2 Setup Test Stands 10 days Mon 2/6/17 Fri 2/17/17

35 1.4.4 Procure R&D ALICE Staves 180 days Mon 12/12/16 Fri 8/18/17

36 1.4.4.1 Procure and Produce 4 Staves 60 days Mon 12/12/16 Fri 3/3/17

37 1.4.4.2 Test Staves 5 days Mon 2/27/17 Fri 3/3/17

38 1.4.4.3 Travel and Per Diem Support 180 days Mon 12/12/16 Fri 8/18/17

39 1.4.5 Procure ALICE Electronics & Cabels 116 days Mon 10/3/16 Mon 3/13/17

40 1.4.5.1 ALICE Readout Electronics Boards 65 days Tue 12/13/16 Mon 3/13/17

41 1.4.5.1.1 Readout Units (RDOs) 65 days Tue 12/13/16 Mon 3/13/17

42 1.4.5.1.1.1 Procure 4 RDOs 60 days Tue 12/13/16 Mon 3/6/17

43 1.4.5.1.1.2 Test RDOs 10 days Tue 2/28/17 Mon 3/13/17

44 1.4.5.1.2 Common Readout Units (CRUs) 65 days Tue 12/13/16 Mon 3/13/17

45 1.4.5.1.2.1 Procure 2 CRUs 60 days Tue 12/13/16 Mon 3/6/17

46 1.4.5.1.2.2 Test CRUs 5 days Tue 3/7/17 Mon 3/13/17

47 1.4.5.2 SamTec Cables 11 days Mon 10/3/16 Mon 10/17/16

48 1.4.5.2.1 Procure 7 SamTec Cables 10 days Mon 10/3/16 Fri 10/14/16

49 1.4.5.2.2 Test Cables 1 day Mon 10/17/16 Mon 10/17/16

50 1.4.5.3 Optical Cables 11 days Tue 10/4/16 Tue 10/18/16

51 1.4.5.3.1 Procure 4 Optical Cables 10 days Tue 10/4/16 Mon 10/17/16

52 1.4.5.3.2 Test Optical Cables 1 day Tue 10/18/16 Tue 10/18/16

53 1.4.5.4 Procure Ancillaries 64 days Tue 10/4/16 Fri 12/30/16

10/1

10/3

1/2
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ITS Electronics Pre-Production

ITS Electronics Production
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CD-2 (7/2018)
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Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2018 2019 2020 2021 2022

Thu 9/1/16 

Page 5



ID WBS Task Name Duration Start Finish

54 1.4.5.4.1 Procure LV,HV,etc 60 days Tue 10/4/16 Mon 12/26/16

55 1.4.5.4.2 Procure Racks 60 days Thu 10/6/16 Wed 12/28/16

56 1.4.5.4.3 Procure Chiller 60 days Mon 10/10/16 Fri 12/30/16

57 1.4.6 sPHENIX Readout Electronics Integration 270 days Tue 10/4/16 Mon 10/16/17

58 1.4.6.1 Initial sPHENIX Readout Design (sCRU, 
modified from ALICE)

40 days Tue 10/4/16 Mon 11/28/16

59 1.4.6.2 Prototype sCRU 60 days Tue 11/29/16 Mon 2/20/17

60 1.4.6.3 sCRU test-I 5 days Tue 2/21/17 Mon 2/27/17

61 1.4.6.4 Revised sCRU Design 20 days Tue 2/28/17 Mon 3/27/17

62 1.4.6.5 Prototype sCRU-II 60 days Tue 3/28/17 Mon 6/19/17

63 1.4.6.6 sCRU test-II 5 days Tue 6/20/17 Mon 6/26/17

64 1.4.6.7 Final sPHENIX Readout Design (CD-1) 10 days Mon 6/26/17 Mon 7/10/17

65 1.4.6.8 Procure 4 sCRUs 60 days Tue 7/11/17 Mon 10/2/17

66 1.4.6.9 Final sCRU Test 10 days Tue 10/3/17 Mon 10/16/17

67 1.4.7 sPHENIX DAQ System Integration 70 days Tue 11/29/16 Mon 3/6/17

68 1.4.7.1 Slow Control Design 60 days Tue 11/29/16 Mon 2/20/17

69 1.4.7.2 Trigger Interface Design 60 days Tue 12/6/16 Mon 2/27/17

70 1.4.7.3 DAQ Interface Design 60 days Tue 12/13/16 Mon 3/6/17

71 1.4.8 Electronics Final Design Review 12 days Tue 7/11/17 Wed 7/26/17

72 1.4.8.1 Electronics Design Review 1 day Tue 7/11/17 Tue 7/11/17

73 1.4.8.2 Incorporate Review Comments 10 days Wed 7/12/17 Tue 7/25/17

74 1.4.8.3 Complete Final Electronics Design 1 day Wed 7/26/17 Wed 7/26/17

75 1.4.9 Mechanical Support and Cooling 160 days Tue 10/4/16 Mon 5/15/17

76 1.4.9.1 Specifications 60 days Tue 10/4/16 Mon 12/26/16

77 1.4.9.1.1 Review & Simulate Heat Load 40 days Tue 10/4/16 Mon 11/28/16

78 1.4.9.1.2 review mechanical tolerances/distortions 10 days Tue 11/29/16 Mon 12/12/16

79 1.4.9.1.3 review disassembly/repair options 10 days Tue 12/13/16 Mon 12/26/16

80 1.4.9.2 Prototype Stave Frame Design 20 days Tue 12/27/16 Mon 1/23/17

81 1.4.9.3 Safety Systems 60 days Tue 2/21/17 Mon 5/15/17

82 1.4.9.3.1 review sensors & interlocks 20 days Tue 2/21/17 Mon 3/20/17

83 1.4.9.3.2 electrical interlock design 20 days Tue 3/21/17 Mon 4/17/17

84 1.4.9.3.3 cooling interlocks design 20 days Tue 4/18/17 Mon 5/15/17

85 1.4.9.4 Cooling System 20 days Tue 1/24/17 Mon 2/20/17

86 1.4.9.4.1 Prototype Design (modify ALICE) 10 days Tue 1/24/17 Mon 2/6/17

87 1.4.9.4.2 Mock up Testing 10 days Tue 2/7/17 Mon 2/20/17

88 1.4.9.5 Stave Assembly Tooling 60 days Tue 2/7/17 Mon 5/1/17

89 1.4.9.5.1 Jig Design (modify ALICE) 10 days Tue 2/7/17 Mon 2/20/17

90 1.4.9.5.2 Prototype Jigs 30 days Tue 2/21/17 Mon 4/3/17

91 1.4.9.5.3 Final Jigs Design and Production 20 days Tue 4/4/17 Mon 5/1/17

92 1.4.10 Mechanical Coneptual Design Review 12 days Tue 5/23/17 Wed 6/7/17

93 1.4.10.1 Mechanics Design Review 1 day Tue 5/23/17 Tue 5/23/17

94 1.4.10.2 Incorporate Review Comments 10 days Wed 5/24/17 Tue 6/6/17

95 1.4.10.3 Complete Mechanical Conceptual Design (for 
CD-1)

1 day Wed 6/7/17 Wed 6/7/17

96 1.4.11 MAPS Inner Barrel Review (CD-1) 12 days Wed 11/1/17 Thu 11/16/17

97 1.4.11.1 Final Design Review 1 day Wed 11/1/17 Wed 11/1/17

98 1.4.11.2 Incorporate Review Comments 10 days Thu 11/2/17 Wed 11/15/17

99 1.4.11.3 Complete Final CD-1 MAPS Design 1 day Thu 11/16/17 Thu 11/16/17

100 1.4.12 Prototype Assembly and Test 50 days Tue 3/14/17 Mon 5/22/17

101 1.4.12.1 Assemble prototype 30 days Tue 3/14/17 Mon 4/24/17

102 1.4.12.2 Prototype Full System Test 20 days Tue 4/25/17 Mon 5/22/17

103 1.4.13 Softrware Development 300 days Tue 10/4/16 Mon 11/27/17

104 1.4.13.1 Online Monitoring and Contorls 100 days Tue 10/4/16 Mon 2/20/17

105 1.4.13.2 Offline Software and Analysis 200 days Tue 2/21/17 Mon 11/27/17

106 1.4.14 Detector Optimizaation and Physics Simulations 
(CD-1)

300 days Mon 10/3/16 Fri 11/24/17

Physicist[5%],LDRD Electronics Tech[5%]

LDRD Electronics Tech[5%]

Physicist[5%],Elec tech[5%]

LDRD Electronics Engineer[50%],LDRD Physicist[10%]

LDRD Electronics Tech[10%],LDRD Electronics Engineer[10%],LDRD Physicist[20%]

LDRD PostDoc[30%],LDRD Electronics Engineer[50%],LDRD Electronics Tech[20%],LDRD Physicist[20%]

LDRD Electronics Engineer[60%]

LDRD Electronics Tech[20%],LDRD PostDoc[20%]

LDRD Electronics Engineer[20%],LDRD Electronics Tech[20%],LDRD PostDoc[50%]

7/10

LDRD Electronics Tech[5%]

LDRD Electronics Engineer[30%],LDRD Physicist[20%],LDRD PostDoc[30%],LDRD Electronics Tech[20%]

Physicist[10%],LDRD Physicist[10%],LDRD PostDoc[20%],LDRD Electronics Engineer[20%]

Physicist[10%],LDRD Electronics Engineer[10%],LDRD Physicist[10%]

Physicist[10%],LDRD Electronics Engineer[10%]

LDRD Electronics Engineer,LDRD Physicist

LDRD Physicist[20%],LDRD Electronics Engineer[30%]

7/26

LDRD Mechnical Engineer [30%],LDRD Physicist[20%],LDRD PostDoc[20%]

LDRD Mechnical Engineer [30%],LDRD Physicist[30%]

LDRD Mechnical Tech [50%],LDRD Physicist[30%]

LDRD Mechnical Engineer [50%],LDRD Physicist[20%],LDRD Mechnical Tech [30%]

LDRD Electronics Tech[30%]

LDRD Electronics Tech[30%]

LDRD Mechnical Engineer [30%]

LDRD Mechnical Engineer [30%],LDRD Physicist[20%]

LDRD Mechnical Tech [50%],LDRD Physicist[20%],LDRD PostDoc[50%]

LDRD Mechnical Engineer [30%],LDRD Physicist[10%]

LDRD PostDoc[20%],LDRD Mechnical Tech [30%]

LDRD Mechnical Engineer [10%],LDRD Mechnical Tech [30%]

LDRD Mechnical Engineer ,LDRD Physicist

LDRD Mechnical Engineer [50%],LDRD Physicist[50%]

6/7

LDRD Electronics Engineer,LDRD Mechnical Engineer ,LDRD Physicist

LDRD Electronics Engineer[50%],LDRD Mechnical Engineer [50%],LDRD Physicist[50%]

11/16

LDRD Electronics Tech[20%],LDRD Mechnical Tech [20%],LDRD Physicist[10%],LDRD PostDoc[20%]

Physicist[20%],LDRD Physicist[20%],LDRD PostDoc[30%],LDRD Electronics Engineer[10%],LDRD Mechnical Engineer [10%]

LDRD PostDoc[20%],LDRD Physicist[10%],Physicist[50%]

LDRD PostDoc[30%],LDRD Physicist[10%],Physicist[50%]

LDRD Physicist[50%],LDRD PostDoc[50%]

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2018 2019 2020 2021 2022
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ID WBS Task Name Duration Start Finish

107 1.4.15 Test Beam Operation 187 days Fri 1/11/19 Mon 9/30/19

108 1.4.15.1 Shipping/Transport 10 days Fri 1/11/19 Thu 1/24/19

109 1.4.15.2 Setup 5 days Fri 1/25/19 Thu 1/31/19

110 1.4.15.3 Operations 20 days Fri 2/1/19 Thu 2/28/19

111 1.4.15.4 Test Beam Data Analysis & Publication 152 days Fri 3/1/19 Mon 9/30/19

112 1.5 sPHENIX Project 1217 days? Mon 10/3/16 Tue 6/1/21

113 1.5.1 sPHENIX Project Management 1217 days Mon 10/3/16 Tue 6/1/21

114 1.5.1.1 Level 3 Project Manager 1217 days Mon 10/3/16 Tue 6/1/21

115 1.5.1.2 Mechanical Liason Engineer 1217 days Mon 10/3/16 Tue 6/1/21

116 1.5.1.3 Electronics Liason Engineer 1217 days Mon 10/3/16 Tue 6/1/21

117 1.5.2 sPHENIX Mechanics Integration 289 days Thu 11/2/17 Tue 12/11/18

118 1.5.2.1 Stave Support Frame & Global Interface to 
sPHENIX

115 days Thu 11/2/17 Wed 4/11/18

119 1.5.2.1.1 Mechnical and Heat Analysis and Initial 
Design (modify ALICE)

30 days Thu 11/2/17 Wed 12/13/17

120 1.5.2.1.2 prototype 60 days Thu 12/14/17 Wed 3/7/18

121 1.5.2.1.3 test 10 days Thu 3/8/18 Wed 3/21/18

122 1.5.2.1.4 final design 15 days Thu 3/22/18 Wed 4/11/18

123 1.5.2.2 Cooling System 25 days Wed 8/1/18 Tue 9/4/18

124 1.5.2.2.1 Design (modify ALICE) 10 days Wed 8/1/18 Tue 8/14/18

125 1.5.2.2.2 Mock up Testing 10 days Wed 8/15/18 Tue 8/28/18

126 1.5.2.2.3 Final Desgin of Cooling System 5 days Wed 8/29/18 Tue 9/4/18

127 1.5.2.3 Safety Systems 70 days Wed 9/5/18 Tue 12/11/18

128 1.5.2.3.1 review sensors & interlocks 10 days Wed 9/5/18 Tue 9/18/18

129 1.5.2.3.2 electrical interlock design 30 days Wed 9/19/18 Tue 10/30/18

130 1.5.2.3.3 cooling interlocks design 30 days Wed 10/31/18 Tue 12/11/18

131 1.5.2.4 Stave Assembly Tooling 45 days Thu 4/12/18 Wed 6/13/18

132 1.5.2.4.1 design 10 days Thu 4/12/18 Wed 4/25/18

133 1.5.2.4.2 prototype 30 days Thu 4/26/18 Wed 6/6/18

134 1.5.2.4.3 final jig design 5 days Thu 6/7/18 Wed 6/13/18

135 1.5.3 Mechanics Final Design Review 12 days Thu 6/14/18 Fri 6/29/18

136 1.5.3.1 Mechanics Final Design Review 1 day Thu 6/14/18 Thu 6/14/18

137 1.5.3.2 Incorporate Review Comments 10 days Fri 6/15/18 Thu 6/28/18

138 1.5.3.3 Complete Final Mechanical Design 1 day Fri 6/29/18 Fri 6/29/18

139 1.5.4 MAPS Inner Barrel Review (CD-2/3) 12 days Mon 7/2/18 Tue 7/17/18

140 1.5.4.1 MAPS Final Design Review 1 day Mon 7/2/18 Mon 7/2/18

141 1.5.4.2 Incorporate Review Comments 10 days Tue 7/3/18 Mon 7/16/18

142 1.5.4.3 Complete Final Design (CD-2) 1 day Tue 7/17/18 Tue 7/17/18

143 1.5.5 Productions 534 days? Thu 6/14/18 Tue 6/30/20

144 1.5.5.1 Full Pre-Production-Mechnical System Mock 
Up Test

90 days Thu 6/14/18 Wed 10/17/18

145 1.5.5.2 Procurements 180 days? Wed 8/1/18 Tue 4/9/19

146 1.5.5.2.1 CERN Procurements 180 days? Wed 8/1/18 Tue 4/9/19

147 1.5.5.2.1.1 Produce 68 Inner Staves 180 days Wed 8/1/18 Tue 4/9/19

148 1.5.5.2.1.2 Stave Production Full Cost Recovery of 
CERN Manpower

180 days Wed 8/1/18 Tue 4/9/19

149 1.5.5.2.1.3 Other ITS/CERN Test Equiptment Items 120 days Wed 8/1/18 Tue 1/15/19

150 1.5.5.2.1.4 Travel and Per Diem at CERN 180 days? Wed 8/1/18 Tue 4/9/19

151 1.5.5.2.2 Non-CERN Procurements 107 days Wed 8/1/18 Thu 12/27/18

152 1.5.5.2.2.1 Procure 68 Readout /RDO Units 100 days Wed 8/1/18 Tue 12/18/18

153 1.5.5.2.2.2 Procure Optical Links 68 60 days Thu 8/2/18 Wed 10/24/18

154 1.5.5.2.2.3 Procure 34 Common Readout Units 100 days Fri 8/3/18 Thu 12/20/18

155 1.5.5.2.2.4 sPHENIX CRU Production Contingency 100 days Fri 8/3/18 Thu 12/20/18

156 1.5.5.2.2.5 Procure 100 SamTec Cables 60 days Mon 8/6/18 Fri 10/26/18

157 1.5.5.2.2.6 Procure Ancillary Materials (LVPS and 
cables etc)

100 days Tue 8/7/18 Mon 12/24/18

LDRD Mechnical Tech [20%]

Physicist[50%],LDRD Electronics Tech[50%],LDRD Mechnical Tech [50%],LDRD PostDoc[50%],LDRD Physicist[10%]

Physicist,LDRD Physicist[50%],LDRD PostDoc[50%]

LDRD Physicist[50%],LDRD PostDoc[50%],Physicist[50%]

sPHENIX MAPS Project

Physicist[20%]

Mech Liason Eng[5%]

Elec Liason Eng[5%]

Mechanical Engineer,Physicist[10%],Mech Tech

Mech Tech,Physicist[20%]

Mech Tech,Physicist[20%]

Mechanical Engineer

Mechanical Engineer

Mech Tech

Mechanical Engineer

Electrical Engineer[50%]

Electrical Engineer[50%]

Mechanical Engineer[50%]

Mechanical Engineer

Physicist[50%],Mech Tech[50%]

Mechanical Engineer[50%]

Mechanical Engineer,Physicist

Physicist[20%],Mechanical Engineer[50%]

6/29

Electronics Engineer,Mechanical Engineer,Physicist

Electronics Engineer[50%],Mechanical Engineer[50%],Physicist

7/17

Production

Mechanical Engineer[20%],Mech Tech[50%],Physicist[50%]

Physicist[200%],Elec tech,Electronics Engineer[0%],Mech Tech[0%]

Physicist[5%],Mech Tech[2%]

Physicist[10%],Elec tech[20%]

Physicist[2%],Elec tech[2%]

Physicist[2%],Elec tech[2%]

Physicist[2%],Elec tech[2%]

Physicist[2%],Mech Tech[2%]

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2018 2019 2020 2021 2022
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ID WBS Task Name Duration Start Finish

158 1.5.5.2.2.7 Procure Cooling Plant 100 days Wed 8/1/18 Tue 12/18/18

159 1.5.5.2.2.8 Procure Assembly Fixtures & Jigs 60 days Thu 8/2/18 Wed 10/24/18

160 1.5.5.2.2.9 Procure End Wheels 100 days Fri 8/3/18 Thu 12/20/18

1611.5.5.2.2.10 Procure Cylindrical Structural Shells 100 days Mon 8/6/18 Fri 12/21/18

1621.5.5.2.2.11 Procure Detector Half Barrels 100 days Tue 8/7/18 Mon 12/24/18

1631.5.5.2.2.12 Procure Service Half Barrels 100 days Wed 8/8/18 Tue 12/25/18

1641.5.5.2.2.13 Procure Detector and Service Half 
Barrels

100 days Thu 8/9/18 Wed 12/26/18

1651.5.5.2.2.14 Procure Two Half Support Structures 100 days Fri 8/10/18 Thu 12/27/18

166 1.5.5.3 Assembly and Testing at BNL 400 days Wed 12/19/18 Tue 6/30/20

167 1.5.5.3.1 Test Production FEMS, e-Links, CRU, LV, 
optical links 

60 days Tue 12/25/18 Mon 3/18/19

168 1.5.5.3.2 Assemble & Test Cooling System 20 days Wed 12/19/18 Tue 1/15/19

169 1.5.5.3.3 Stave Reciept Inspection 10 days Wed 4/10/19 Tue 4/23/19

170 1.5.5.3.4 Individual Stave Readout Test 70 days Wed 4/24/19 Tue 7/30/19

171 1.5.5.3.5 Metrology on Stave Assemblies 70 days Wed 7/31/19 Tue 11/5/19

172 1.5.5.3.6 Assemble full Ladders into Half support 100 days Wed 11/6/19 Tue 3/24/20

173 1.5.5.3.7 Metrology on Final Assembly 10 days Wed 3/25/20 Tue 4/7/20

174 1.5.5.3.8 Half detector Assembly Readout and 
Cooling Test

60 days Wed 4/8/20 Tue 6/30/20

175 1.5.6 Installation 131 days Wed 7/1/20 Wed 12/30/20

176 1.5.6.1 Installation Prep 10 days Wed 7/1/20 Tue 7/14/20

177 1.5.6.2 Installation Review 1 day Wed 7/15/20 Wed 7/15/20

178 1.5.6.3 Installation 60 days Thu 7/16/20 Wed 10/7/20

179 1.5.6.4 Commissioning 60 days Thu 10/8/20 Wed 12/30/20

180 1.5.7 Ready for beam 0 days Wed 12/30/20 Wed 12/30/20

Physicist[2%],Mech Tech[2%]

Physicist[2%],Mech Tech[2%]

Physicist[2%],Mech Tech[2%]

Physicist[2%],Mech Tech[2%]

Physicist[2%],Mech Tech[2%]

Physicist[2%],Mech Tech[2%]

Physicist[2%],Mech Tech[2%]

Physicist[2%],Mech Tech[2%]

Elec tech[30%],Physicist[200%]

Mech Tech,Physicist[50%]

Physicist[50%],Elec tech[50%]

Physicist[300%],Elec tech[20%]

Mechanical Engineer[20%],Mech Tech[50%]

Mech Tech[200%],Physicist[200%]

Mechanical Engineer

Physicist[200%],Mech Tech,Elec tech

Mech Tech,Physicist,Elec tech

Physicist,Mechanical Engineer,Electrical Engineer

Physicist[200%],Mech Tech[200%],Elec tech[200%]

Physicist[200%],Mech Tech[50%],Elec tech[50%]

12/30

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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